Time Recording
Renata Chai

Summary **9h05min**

Learning, Planning and Testing Ideas **1h30mn**
1. Searching and Sorting: write some testing programs to make decision between LinkedList, Hashtable and other possible data structures.   **1h**
2. **Replan   30min**

Coding **7h05min**
1. Basic Structure: Write down all classes. Define attributes and needed methods including name, parameters, and return types. Connect all classes.   **1h**
2. Fill out basic methods + Testing   **1h50min**
3. **Find out that I understand the instruction in the wrong way…**
   I thought cache only contains searching history but actually it contains all words...
   Go back to the plan stage T_T
4. Basic Structure   **50min**
5. Fill out methods+Testing   **2h55min**
6. Reading "more_words.txt" takes too long time!!!   **30min *^o^*/**

Review I **20min**
1. Try to break the program in different ways. **10 min**
2. **Back to the plan stage**
3. Try to break the program in different ways **10 min**
4. Revision

Review II **10 min**